1. DATE SUBMITTED

NWS CHANGE FORM

PART A 2 December 1999

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE

NWS

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Rick Fox
Routing Code: W/APO1

5. ORIGINATOR TRACKING NUMBER

RC-APO-15

Phone:

301-713-0211x176

6. SYSTEMS AFFECTED BY CHANGE

7. WSH TRACKING NUMBER

[] DATA PRODUCTS (Complete Data Products Supplement)

O] crs NWS 530

[ NEXRAD 12/15/99

] Asos Cd Awips CJOTHER (specify)

8. TITLE OF CHANGE
AWIPS Software Version 4.2.6

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

See Attach A1A

CHARDWARE X_] SOFTWARE [DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Correct AWIPS software deficiencies identified in attachment A1B.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Requirements and deficiencies identified in Block 11 above, will be corrected through the modification of existing software. The software will be developed
by the NWS, and released as AWIPS software Version 4.2.6.

13. ALTERNATE SOLUTIONS

None - This is an urgency release required to correct deficiencies identified in attachment A1B.

14. REQUIRED
CHANGE DATE
31 Jan 00

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

Target release date per (ID reference doc)

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY

] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE

APPROVED

RECOMMEND APPROVAL

DATE SIGNED
]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION SIGNATURE

] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC-APO-15

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 530
FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST

time, and software development time when applicable.) FUNDING $16 K

5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
Government - (See Attachment B1A for details) BASE $16 K
Prc - NTE $16 K

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT

BASE See #5

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
Contractor (PRC) supports Government Installation BASE See #5

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT

Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
Delivery - 13 December 99

12. IMPLEMENTATION/RETROFIT SCHEDULE
Implementation to start at first site by 20 December 99

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2.5 to be installed prior to implementation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour per site for installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

PRC will provide a TAR file with the SW and installation instructions to the NCF. The NCF will push the TAR file and installation instructions to all sites. SW
to be installed by site personnel IAW installation instructions. Installation will take approximately one hour. NCF and SST will be available to sites requiring
assistance. Site installation schedules will be established by AWIPS Regional Focal Points and the SST. Initial Operational Capability occurs at first site on
20 December 99. Sites will report completion of installation via an ADM message to the NCF. All sites to implement change by 31 Jan 00.

NWSRC Form 1001, 9/15/99

Part B - Page 1




1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT RC-APO-15

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced 2. WSH TRACKING NUMBER
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.) NWS 530

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW DOCUMENT DOCUMENT
SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER A. B. REV
OR SITE LOCATION MODIFY CONFIGURATION COMMENTS IDENTIFIE

AWIPS Software Replace Version 4.2.5 Version 4.2.6 Software Release 4.2.5 Rel 4.2.6 13 Dec
Listing 1999

Release Release R4.2.5 Rel 4.2.6 17 Dec
Notes 1999
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NWS CHANGE FORM
PART C

N\ A
RC-APO-15

OR TRAGKIN

NUMBER

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER
NWS 530

3. CCB COST EVALUATION

NWS COST $ 16 K FAA COST $ DOD COST $

OTHER AGENCY COST $

TOTAL COST $16 K

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note X |:|Software Release Notes

dtHer Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with field offices through AWIPS Regional 17 December 99 Thigpen/SST N/A
Focal Points W/APO3
B. Train NCF staff on the new software capabilities, installation procedures, and 20 December 99 TBD,PRC N/A
trouble shooting procedures
C. Release SW Listing following NWS CCB approval to do so. 20 December 99 TBD,PRC NWS Contr. Off.
D. Release AWIPS SW ver 4.2.6 to the NCF and NWS CM (W/0OS0113) as directed 20 December 99 TBD,PRC Notify Gillespie, W/OS0112
by APO.
Ref Item H.

E. Release SW to sites IAW approved schedule. 20 December 99 PRC

N/A
F. Report completion of installation via ADM message to NCF. 1 Feb 00 SteESA

N/A
G. Audit sites for completion of installation and notify W/OS0O112 of status by site 1 Feb 00 Thigpen/SST,
weekly (ending 31 Jan 00) W/APO3

N/A
H. Ensure this change is reported to the Weather Service Headquarters (WSH) through | 14 Feb 00 Finke, W/CR41x4
the Engineering Management Reporting System (EMRS) according to the instructions Machado,
in Engineering Handbook number 4, part 2. Record this RC number (NWS530) in Block W/ER41x4
17a of the EMRS report. Garcia, W/SR41x4

Fahy, W/WR411
I. Ensure the appropriate WSH management information systems and configuration 21 Feb 00 Michelle
management data bases are updated to reflect these changes deTommaso
W/0S0113
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